

Growth Management Timeline for the 2009-10 School Year

2008

June - October	Impact Area Advisory meetings sharing data regarding potential impact of new schools
October	2008-09 data in place to begin scenarios for new schools opening in 2009-10 to 2011-12
Nov. 1	Magnet Fair
Nov. 15	Release of the draft Growth Management proposal on district website
Nov 15-Dec 10	Staff receives comments on the draft proposal
Nov. 20	Community Engagement Meeting - Knightdale High, 100 Bryan Chalk Lane, Knightdale, NC
Dec. 1	Community Engagement Meeting - Cary High, 638 Walnut Street, Cary, NC
Dec. 3	Community Engagement Meeting - Wake Forest-Rolesville High, 420 W. Stadium Drive, Wake Forest, NC
Dec. 4	Community Engagement Meeting - Holly Springs High, 5329 Cass Holt Road, Holly Springs, NC
Dec. 8	Community Engagement Meeting - Broughton High, 723 St. Mary's Street, Raleigh, NC
Dec.	Forms for "Intention to Continue" for magnet and calendar application students; including information on new kindergarten siblings
Dec. 16	Staff Presents Growth Management proposal to BOE
Dec. 20, 10 a.m.	Release of Growth Management proposal on district website

2009

Jan. 5	Apex High - Board of Education Public Hearing
Jan. 8	Southeast Raleigh High - Board of Education Public Hearing
Jan. 12	Millbrook High - Board of Education Public Hearing
Jan. 14	Fuquay Varina High - Board of Education Public Hearing
Jan. 15	East Wake High - Board of Education Public Hearing
Jan. 22	Board of Education Work Session
Jan. 23	Board of Education Work Session
Jan. 26	Board of Education Work Session
Jan. 28	Central Services Building - Board of Education Public Hearing and Work Session
Feb. 3	Final BOE vote on Growth Management Plan for 2009-10 through 2011-12
Feb. 4 - 6	Update web info to reflect approved reassignment plan
Feb. 4 - 6	Update mainframe with approved changes to magnet/calendar application options
Feb. 9	Letters to all currently enrolled families impacted by reassignment decisions
Feb. 9-28	Magnet Application Period—all online
Feb. 5	Kindergarten registration for traditional calendar schools begins
February - June	All schools enter pre-reg students on mainframe
March 4	Load magnet/yr/traditional applications to mainframe and correct errors
March 6	Run selection programs for magnet/calendar options
March 16	Send out letters to parents informing them of magnet/calendar application results
March	YR schools collect and review requests for changes to track assignments
March 28	YR schools must update track assignments on mainframe
April	If necessary, consent forms for YR base assignments will be collected
April 10	Last date to decline magnet/calendar offer
April 22	If necessary, BOE will receive recommendations for traditional calendar assignments
April 28	Main Frame database lock-in for generation of official assignments for 2009-10
May 15	May 15-June 1 Transfer applications accepted